# Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

| | |
|---|---|
| **Date** | 08 October 2026 |
| **Team ID** | _____ |
| **Project Name** | Import Data using Transform Maps (Spreadsheet) |
| **Maximum Marks** | 5 Marks |

## Product Backlog, Sprint Schedule, and Estimation

Use the below template to create the product backlog and sprint schedule.

| Sprint | Functional Requirement (Epic) | User Story Number | User Story / Task | Story Points | Priority | Team Members |
|---|---|---|---|---|---|---|
| Sprint-1 | Creation of Spreadsheet and Table | USN-1 | Creation of Spreadsheet | 2 | High | Kalaivanan Panneerselvam |
| Sprint-1 | | USN-2 | Creation of Tables | 3 | High | Kalaivanan Panneerselvam |
| Sprint-1 | Creation of Import Set Table and Transform Map | USN-3 | Create Import Set Table | 3 | High | Kalaivanan Panneerselvam |
| Sprint-1 | | USN-4 | Create Transform Map | 3 | High | Kalaivanan Panneerselvam |
| Sprint-2 | Transform Data & Validate, and Enable Coalesce | USN-5 | Transform Data & Validate | 3 | High | Kalaivanan Panneerselvam |
| Sprint-2 | | USN-6 | Enable Coalesce to Avoid Duplicate Records | 3 | High | Kalaivanan Panneerselvam |
| Sprint-2 | | USN-7 | Inserting New Data in Excel Format | 2 | Medium | Kalaivanan Panneerselvam |
| Sprint-2 | Creation of Reports & Dashboards | USN-8 | Report 1 | 3 | Medium | Kalaivanan Panneerselvam |
| Sprint-2 | | USN-9 | Adding Reports to Dashboard | 2 | Medium | Kalaivanan Panneerselvam |

## Project Tracker, Velocity & Burndown Chart

| Sprint | Total Story Points | Duration | Sprint Start Date | Sprint End Date (Planned) | Story Points Completed (as on Planned End Date) | Sprint Release Date (Actual) |
|---|---|---|---|---|---|---|
| Sprint-1 | 11 | 6 Days | 08 Oct 2026 | 13 Oct 2026 | | |
| Sprint-2 | 13 | 6 Days | 14 Oct 2026 | 19 Oct 2026 | | |

## Velocity:

Total story points = 11 (Sprint-1) + 13 (Sprint-2) = 24. Number of sprints = 2.

**Team velocity = 24 / 2 = 12 story points per sprint.**

With a 6-day sprint, the average velocity per day (AV) = 12 / 6 = **2 story points per day**.

## Burndown Chart:

A burndown chart is a graphical representation of work left to do versus time. The chart below shows the planned (ideal) burndown for the 24 story points across the 12 working days of the two sprints.




The "Story Points Completed" and "Sprint Release Date (Actual)" columns are filled in as each sprint finishes.

### References:

https://www.atlassian.com/agile/project-management
https://www.atlassian.com/agile/tutorials/epics
https://www.atlassian.com/agile/tutorials/sprints
https://www.atlassian.com/agile/project-management/estimation
https://www.atlassian.com/agile/tutorials/burndown-charts